Facilities & Experimental Support Group
Weekly work Schedule

Line Days

7 TWT | |

28 MT |

30 MIWTF| |

32 b

33 MTWTEF | |

34 bl

39| TF| |

40 MTWTF| |

41 b

46 MTW | |

47 MTWTE | |

48 MTW | |

Job
Code
FES

CEC
CEC
ECX
RHIC
STAR
STAR
BLIP
RHIC
RHIC
RHIC
NSLS
ATF
P2P
RHIC
FES
CAD
AGS
STAR
RHIC
RHIC
RHIC
AGS
CEC
AGS
RHIC
AGS
FES
AGS
LERC
AGS
AGS
FES
RHIC
RHIC
ECX
AGS
FES
CEC

Phase

Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Maintenance
Miscellaneous
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Maintenance
Construction
Maintenance
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Maintenance
Dismantle

Construction
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Open Jobs

Serial
Number
111414

524
524
242

1550

8760
392
496

8053

1507

1507

1
215
425
519

4942

3434
703

1035
915

1006

1015

1021
804
408

1004

1258

9946
907
422
409

58
540
484
225

6491

1257
607
251

Group

Carpenter
Carpenter
Carpenter
Carpenter
Carpenter
Carpenter
Survey
Survey
Survey
Survey
Survey
Survey
Survey
Survey
Survey
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Rigging
Rigging
Rigging
Rigging
Rigging
Rigging
Rigging

Rigging

Description

Fab door at 975

Railing at laser building 1002
Railing @ laser building 1002
5-cell platform

Repair 1012 roof

Saftey railing on top west labyrinth
Crane rails

Survey BILP beam line

Survey elevations 1010 & 1012
Survey 10 O' clock base

West VTX in 1008-IR

NSLS-1I Survey

Preliminary beamline layout
Survey vac. Box & RP's

Test move 1007 DX

PMs Gen's 1000-P, 1006-S, 1006 &
Misc. AGS/RHIC lighting

Replace rusted tray arms (912)
1006 Mezz. Replace 12KVA UPS
1006-B lighting

Sec.-7 install surge protection

PM Cryo MCC #3

930 UEB replace panel 1L-41-PP10
1002 IR outlet

Replace PNL @ col. M-26

Sector 7 & 9 LED lighting

H-10 A.C. replacement

EEBA crane repair

MCR console outlet

Disconnect power 1002-D
Up-grade power to 967

Inspect EEBA crane cracks

Move door 801

1006 & 1008 set blocks for load bank
Handrail and cover plate (56 MHz)
Remove trench plates

H-10 A.C. replacement

Strip MPS

Close truck shielding

Issue Date

11/14/2014
11/14/2014
10/24/2014
10/17/2014
12/20/2013
10/17/2014
7/18/2014
9/26/2014
5/30/2014
11/7/2014
11/14/2014
2/6/2009
9/12/2014
10/17/2014
10/17/2014
5/28/2004
8/1/2003
9/6/2013
11/7/2014
11/14/2014
10/31/2014
10/24/2014
10/17/2014
9/5/2014
6/20/2014
10/24/2014
10/31/2014
12/6/2013
10/31/2014
10/17/2014
5/23/2014
5/9/2014
11/14/2014
9/19/2014
10/3/2014
9/26/2014
10/31/2014
10/3/2014
11/14/2014

Week of:

Monday, November 17, 2014

Originator

Pendzick
Folz
Folz
Phillips
Pendzick
Pendzick
Pendzick
Pontieri
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Folz
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Phillips
Pendzick
Pendzick

Folz

Page 1 of 3



Line

68 W |
69 M |
70 WTF |
71 M |
72 W
73 MT [
74 T
75 TF |
76 T |
77 M |

78 TWTEF|

83 l
87 MTWTEF |
89 l
g9p MT |
91 TF|
92 l
93 MTWTF |
94 l
95 Fl
97 l
98 T |
99 M F
102 l
103 MT |
104 WT |
105
106 W |
107 l

108 MTWTEF |

109 M I
110 MTWTEF |
111 T |
112 l
113 l
115 l
126 MTWTE |
132 I
133 l

MTWTE |

134 |

136 |

|OT
|OT

|OT

Job
Code
AGS

STAR
RHIC
FES
FES
FES
PHNX
FES
STAR
FES
STAR
CEC
STAR
NSRL
BLIP
CEC
FES
RHIC
ECX
PHNX
RHIC
ATR
P2pP
FES
AGS
AGS
ATR
CAD
AGS
AGS
LINA
ATR
CAD
ECX
BLIP
NSRL
FES
STAR
STAR
ELNS
AGS

Phase

Construction
Maintenance
Construction
Construction
Dismantle

Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Dismantle

Construction
Construction
Construction
Construction
Construction
Construction
Construction
Maintenance
Maintenance
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Maintenance
Maintenance
Maintenance
Maintenance

Maintenance
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Serial
Number
8919

1259
1508
466
477
258
256
8152014
1404
8828
8829
224
8759
7347
1362
252
156
253
152
257
247
536
8835
1463
537
538
522
501
9%
4617
498
1549
503
1483
1545
478
523
98
112
67
141014

Group

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Water Systems
Water Systems
Water Systems
Water Systems

Water Systems

Description

Assist AGS

Move fill to 974

Remove 9 O' clock beam dump
Sort blocks in yard

Clean up

Repair EEBA crane cab

MMS lamp shade

PM's cranes and generators

Pick up AC unit

Pick up poly / hevimet

Assist with mezzanine

704 MHz coax

Nitrogen line / beam pipe support west
Septum Mods

Install shielding

500MHz coax H

MPS removals

DX-D0 Chamber brackets & ZDC
Dipole water etc

MMS lamp shade

Assist with 1007 DX move

Replace flow sw.'s as needed
Prepair shields

Escort contractor

Run and test AGS warm snake

B1 power supply replace electronics
White sheets and test program
High pot / test / install 1-wire sensors
Tune jump reg. card testing

Assist RF (Rich shift work & OT)
Test OPPIS control system

White sheets - tablet

Repair & test Toldo control boxes
PLC magnet klixon interlock system
Install plugs

Rewrite NSRL white sheets
WATCH

MCW pump repair

STAR TPC PH meter

1010 fan shaft

AGS main magnet seal repair

Issue Date

12/6/2013
11/14/2014
11/7/2014
8/22/2014
9/12/2014
11/14/2014
11/14/2014
8/15/2014
11/14/2014
11/14/2014
11/14/2014
10/3/2014
10/10/2014
10/17/2014
11/14/2014
11/7/2014
6/27/2014
11/7/2014
6/27/2014
11/14/2014
10/24/2014
11/14/2014
11/7/2014
8/8/2014
11/14/2014
11/14/2014
10/24/2014
11/7/2014
4/18/2014
3/21/2008
10/17/2014
10/31/2014
11/7/2014
9/12/2014
10/17/2014
9/19/2014
5/18/2007
9/19/2014
1/24/2014
6/27/2014
10/31/2014

Originator

Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Phillips
Pendzick
Pendzick
Pendzick
Pendzick
Folz
Pendzick
Pearson
Pontieri
Folz
Pendzick
Pendzick
Phillips
Phillips
Pendzick
Phillips
Pendzick
Pendzick
Pendzick
Pendzick
Phillips
Rosas
Pendzick
Zaltsman
Rosas
Phillips
Pendzick
Phillips
Pontieri
Pearson
Scaduto
Pendzick
Scaduto
Phillips

Pendzick
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Line

139
140
141
142
143
144
145
146
147
148
150
151
152

MT

MT

MT

Days

|
|
WTF |
|
WTF |
|

WTE |

Job
Code
RMD

AGS
STAR
AGS
BLIP
RHIC
AGS
AGS
AGS
ECX
AGS
AGS
AGS

Phase

Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Construction
Construction
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance

Maintenance

Generated 11/14/2014 10:39:36 AM

Serial
Number
141101

303
14102
86
141101
78
517
62
710
812
116
97
14106

Group

Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems

Water Systems

Description

902 HX cleaning

PLC documentation

STAR tower fill

10th station pump rebuild
BLIP spur rehose

RHIC RF balance system

Replace hoses in P.S. for B1 quad

Fill DI cartridges

LINAC PLC replacement

DCCT cooling hook up

Install M.M. temp. transmitter
Choke control wiring

Clean 930 oil/water separator

Issue Date

11/7/2014
3/21/2014
10/3/2014
8/15/2014
11/7/2014
7/11/2014
10/17/2014
6/6/2014
7/25/2014
8/22/2014
1/24/2014
9/19/2014
10/3/2014

Originator

Scaduto
Scaduto
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Phillips
Pendzick
Pendzick

Pendzick
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